NOTES OF THE MEETING
SDSM&T CBEC SOUTHSIDE RENOVATION PROJECT
August 25, 2015

The Building Committee for the SDSM&T CBEC Renovation Project met via teleconference on
August, 2015 with the following members participating: Mike Rush, Executive Director BOR,;
Heather Wilson, SDSM&T President; Bob Sutton, Regent; and Kristi Honeywell, Office of the
State Engineer. Also participating were Jerilyn Roberts, SDSM&T; James Kliewer, OSE; and
Tracy Mercer, BOR.

South Dakota School of Mines & Technology requests

Jerilyn Roberts walked the members through the request for the south side renovation project.
Roberts explained that they sent out several base bids. 2A was with wood cabinetry and there
was only a 10,000 difference than the metal cabinetry so we will be accepting 2A and the roller
shades alternate. We are not accepting the study lounge alternate and the light fixture alternate.
Skull was the low bidder on the project so we would like to accept their bid.

Bob Sutton asked about Gustafon and why we aren’t accepting them. James Kliewer answered
that Gustafon made an error and didn’t include the plumbing in the bid so they asked to be
withdrawn

South Dakota School of Mines & Technology (SDSM&T) requests approval of the construction
bid submitted by Scull Construction with addition of alternates 2, 4, and 5. This submittal is the
result of the approved Facility Design Plan submitted to the Board of Regents in March 2015.
SDSM&T requests Building Committee approval of the construction bid; allowing OSE to
proceed with awarding the construction bid. The Chemistry/Chemical Engineering building
referred to as the Chemical & Biological Engineering — Chemistry (CBEC) building south side
renovation within the campus is consistent with the program requirements and facility described
in the Facility Design Plan. Bid tabulations are attached.

Approved Funding Sources:
Bond: $6,040,000
HEFF: $519,000

CURRENT PROJECT FUNDING $6,559,000
Total Construction Cost $5,086,400
Surveying & Geotechnical Analysis $7,500
Construction & Material Testing $10,000
Building Commissioning $62,700
Furniture and Equipment $162,750
Signage $5,000
Lead & Asbestos Removal $91,000
ITS Equipment $54,000

OSE Fees $50,864



Architect/Engineer Fees $535,120

Alternates $51,000
Other $50,000
Construction Contingency (5%) $256,870
TOTAL ESTIMATED PROJECT COSTS $6,423,204
HEFF TO BE USED ON OTHER CAMPUS

PROJECTS $137.796

Bid Configurations
Accepting
Base Bid 1 — Total building renovation less base bid 2A, 2B, and 3
Base Bid 2A — Wood cabinetry in place of metal
Base Bid 3 — Building automation controls
Not Accepted
Base Bid 2B — Metal cabinetry in pace of wood

Alternates
Accepted
Alt #2 - Roller Window Shades
Alt #4 - Replace Second Floor Doors in Remodeled Area
Alt #5 - Third Floor Roof Patio with pavers, door and railings
Not Accepted
Alt #1 - Study Lounge 129
Alt #6 — Light Fixtures

IT WAS MOVED by President Wilson and SECONDED by Regent Sutton- to accept Skull
Construction Base Bid 1, Base Bid 2A, and Base Bid 3. And also accept the following alternates
2, 4, and 5 for a total estimated project cost of $6,423,204.

All voted aye.

The MOTION CARRIED UNANIMOUSLY.

Meeting Adjourned.



